US ARMY CORPS OF ENGINEERS
FY 2007 CONTRACT DREDGING PROGRAM

Advertising Schedule FY: 2007

J Advertising Bid Contract Quantity WDMD S
Seq S Date Open Type CubicYards C T US$A Job Name

LRB District BUFFALO

6T F&R M U Y X A N Rochester Harbor
1T F&R M U Y X U N Ashtabula Harbor
3T F&R M U Y X U N Fairport Harbor
4T F&R M U Y X U N Huron Harbor
5T F&R M U Y XU N Oswego Harbor
2 A 2/20/2007 3/29/2007 F&R 225,000 M U Y C D N Cleveland/Cuyahoga River
7 A 3/5/2007 4/23/2007 F&R M U YOD N Maumee Bay
8 A 4/11/2007 5/22/2007 F&R M U Y CC N Maumee River
LRB Totals: 8 Contract(s) 225,000 CYS

LRC District CHICAGO

1A 4/6/2007 5/18/2007 F&R 100,000 M B Y CD S CalumetHarbor Dredging
2 A 4/13/2007 5/22/2007 F&R 200,000 M U Y B D S Burns Harbor NIPSCO Dredging
3 A 5/15/2007 6/18/2007 F&R 131,500 M P Y O D S Burns Waterway Dredging

LRC Totals: 3 Contract(s) 431,500 CYS

LRE District DETROIT

110 A F&R 25,000 M P YB B N STJOSEPHHARBOR, Ml (O)
10 A F&R 25,000 M U YOB N ALPENA HARBOR, Mi

20 A F&R 200,000 M B YMD N DETROIT RIVER, Ml

30 A F&R 100,000 M B YCC N DULUTH-SUPERIOR, MN&WI
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Advertising Schedule FY: 2007

J Advertising Bid Contract Quantity WDMD S
Seq S Date Open Type CubicYards C T US$A Job Name
40 A F&R 30,000 M P Y BB N GRANDHAVEN, Ml (OUTER)
50 A F&R 100,000 M U Y CB N GREENBAY HARBOR, WI
60 A F&R 35,000 M P YBB N HOLLAND HARBOR, MI (OUTER)
90 A F&R 200,000 M U YCD N SAGINAW RIVER, MI
100 W F&R 40,000 M B YCB N STCLAIRRIVER, M
65 A F&R M U Y XA N MANISTEE HARBOR, MI
80 A F&R 56,000 M P YBB N ONTONAGON HARBOR, MI
70 A F&R 50,000 M U YCB N MANITOWOC HARBOR, WI
95 A 4/17/2006 5/1/2006 F&R 24,500 M P YUB S SEBEWAING HARBOR, Ml
55 A 5/4/2006 5/18/2006 F&R 33,000 M B YUB S HARBOR BEACH HARBOR, MI
LRE Totals: 14 Contract(s) 918,500 CYS
LRH District HUNTINGTON
1A 5/18/2007 RFP 200,000 M B HOD N BIGSANDY HARBOR
LRH Totals: 1 Contract(s) 200,000 CYS
MVK District VICKSBURG
1A 1/4/2007 2/6/2007 F&R 2,700,000 M P HOE N REDRIVER
2 A 1/9/2007 2/13/2007 F&R 1,800,000 M P HOE N OUACHITA/HARBORS
MVK Totals: 2 Contract(s) 4,500,000 CYS
MVM District MEMPHIS
1P 4/27/2007 6/1/2007 F&R M U H X D N Mississippi River Harbors
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Advertising Schedule FY: 2007

J Advertising Bid Contract Quantity WDMD S
Seq S Date Open Type CubicYards C T US$A Job Name
MVM Totals: 1 Contract(s) CYS
MVN District NEW ORLEANS
61 OA 7/1/2007 F&R 11,000,000 M P HWE ATCH BAY BAR & HORSE 2-07
60 OA 7/1/2007 F&R 11,000,000 M P HWE ATCH BAY BAR & HORSE 1-07
66 W 1/7/2007 F&R 1,000,000 M P HMD BERWICK THREE RIVERS 2-2007
67 W 1/7/2007 F&R 1,000,000 M P HMD BERWICK THREE RIVERS 3-2007
68 W 1/7/2007 F&R 1,000,000 M P HMD BERWICK THREE RIVERS 4-2007
500 OA 7/31/2007 F&R 3,000,000 M P HMD VARIOUS BAR CH CONT 1-2007
156 A 7/6/2006 F&R 2,000,000 M P YWE OUTLETS VENICE TIGER PASS
110 OA 7/19/2006 F&R 625,000 M P YBD PORT FOURCHON BAR CHAN
501 OA 7/31/2007 F&R 3,000,000 M P HMD VARIOUS BAR CH CONT 2-2007
121 OA 6/30/2006 F&R 10,000,000 M P YWD ATCH RIV BAR CHAN CY 2-2006
123 OA 9/29/2006 F&R 1,000,000 M P YWD ATCH RIV BAY CHAN CY
172 OA 8/1/2006 F&R 1,500,000 M P YBD BARATARIA BAR CHANNEL
432 OA 11/19/2004 F&R 3,000,000 M HHOD CALC BAR LSD HOP IDDQ T.0. 5
130 OA 6/20/2007 F&R 1,000,000 M P HOD MISS RV SALTWATER SILL 2007
502 OA 7/31/2007 F&R 3,000,000 M P HMD VARIOUS BAR CH CONT 3-2007
13 OA 10/25/2006 F&R 2,300,000 M HHOD MISS RIV SWP LSD HOP 13-2007
10 OA 10/25/2006 F&R 2,300,000 M HHOD MISS RIV SWP LSD HOP 10-2007
11 OA 10/25/2006 F&R 2,300,000 M HHOD MISS RIV SWP LSD HOP 11-2007
12 OA 10/25/2006 F&R 2,300,000 M HHOD MISS RIV SWP LSD HOP 12-2007
70 A 5/26/2006 F&R 1,000,000 MUHME BERWICK THREE RIVERS 4-2006
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Advertising Schedule FY: 2007

J Advertising Bid Contract Quantity WDMD S
Seq S Date Open Type CubicYards C T US$A Job Name
52 OA 7/10/2007 F&R 3,000,000 M P YWE N MISSRIVSWP CY CUTT 3-2007
50 OA 7/10/2007 F&R 3,000,000 M P YWE MISS RIV SWP CY CUTT 1-2007
9 OA 10/25/2006 F&R 2,300,000 M HHOD MISS RIV SWP LSD HOP 9-2007
14 OA 10/25/2006 F&R 2,300,000 M HHOD MISS RIV SWP LSD HOP 14-2007
15 OA 10/25/2006 F&R 2,300,000 M HHOD MISS RIV SWP LSD HOP 15-2007
275 OA 11/3/2006 F&R 3,000,000 M P HWD MISS RIV SWP LSD CUT 1-2007
220 W 11/30/2006 F&R 150,000 M P YMD WATERWAY EMPIRE TO GULF
276 OA 11/3/2006 F&R 3,000,000 M P HWD MISS RIV SWP LSD CUT 2-2007
277 OA 11/3/2006 F&R 3,000,000 M P HWD MISS RIV SWP LSD CUT 3-2007
30 OA 12/15/2006 F&R 700,000 M P HOD MISS RV NO HAR LSD CT 1-2007
126 OA 11/22/2006 F&R 8,000,000 M HHOD CALC BAR CH LSD HOP 2-2007
51 OA 7/10/2007 F&R 3,000,000 M P YWE MISS RIV SWP CY CUTT 2-2007
661 C 4/29/2005  8/11/2006 F&R 11,000,000 M P HWE ATCH/BAY/BAR/HORSE LSD1-05
134 C 5/4/2006 8/24/2006 F&R 2,500,000 M P YUE CALC RIVER MI 29-35 CY 2006
510 C 7/18/2006  8/30/2006 F&R 7,000,000 M P YWE MISSISSIPPI RIV SOUTH PASS
63 C 5/26/2006  8/30/2006 F&R 700,000 M P HMD 3 RIVERS OLD RIV LOCK 1-2006
131 A 8/4/2006 9/6/2006 F&R 4,000,000 M P YWE CALCASIEU RIVER MI 5 TO 23
222 C 8/1/2006 9/12/2006 F&R 1,450,000 M P YBD FRESHWATER/MERMENTAU
291 C 8/21/2006  9/20/2006 F&R 200,000 M P YWD BY SEGNETTEMI0 TO458& Y
120 C 6/30/2006  9/21/2006 F&R 10,000,000 M P YWD ATCH RIV BAR CHAN CY 1-2006
200 C 8/29/2006  9/28/2006 F&R 21,000 M X YOB BY TECHE, CALUMET FOREBAY
515 C 8/31/2006  9/29/2006 F&R 850,000 M P YWD BY LAFOURCHE WEST BELLE
27 C 11/16/2006  12/19/2006 F&R 4,000,000 M P YWD MISS RV PASS A LOUTRE CY CT
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Advertising Schedule FY: 2007

J Advertising Bid Contract Quantity WDMD S
Seq S Date Open Type CubicYards C T US$A Job Name
1cC 10/25/2006  1/5/2007 F&R 2,300,000 M H HOD N MISSRIVSWP LSD HOP 1-2007
2C 10/25/2006  1/11/2007 F&R 2,300,000 M HHOD MISS RIV SWP LSD HOP 2-2007
3C 10/25/2006  1/19/2007 F&R 2,300,000 M HHOD MISS RIV SWP LSD HOP 3-2007
125 NB 11/22/2006  1/31/2007 F&R 8,000,000 M HHOD CALC BAR CH LSD HOP 1-2007
31 C 12/15/2006  2/9/2007 F&R 1,200,000 M P HOD MISS RV NO HAR LSD CT 2-2007
4cC 10/25/2006  2/13/2007 F&R 2,300,000 M HHOD MISS RIV SWP LSD HOP 4-2007
64 C 5/26/2006  3/2/2007 F&R 1,000,000 MPHME BERWICK BAY HARBOR 2-2006
5 NB 10/25/2006  3/8/2007 F&R 2,300,000 M HHOD MISS RIV SWP LSD HOP 5-2007
6 A 10/25/2006  3/22/2007 F&R 2,300,000 M HHOD MISS RIV SWP LSD HOP 6-2007
7C 10/25/2006  3/23/2007 F&R 2,300,000 M HHOD MISS RIV SWP LSD HOP 7-2007
150 W 8/11/2006  4/1/2007 F&R 800,000 M P YWD BAPTISTE COLLETTE
520 C 7/5/2006 41412007 RFP 14,900 M B YCD GIWW INNER HARBOR NAV CA
142 A 9/21/2006  5/3/2007 F&R 1,000,000 M P YWE HOUMA NAV CAN MILE 9 TO 23
8 A 10/25/2006  6/4/2007 F&R 2,300,000 M HHOD MISS RIV SWP LSD HOP 8-2007
62 OA 4/29/2005  7/6/2007 F&R 11,000,000 M P HWE ATCH BAY BAR & HORSE LSD 05
69 OA 5/26/2006  7/11/2007 F&R 1,000,000 M PHME BERWICK THREE RIVERS 3-2006
65 W 1/7/2007 7/30/2007 F&R 1,000,000 M P HMD BERWICK THREE RIVERS 1-2007
145 OA 6/1/2007 9/1/2007 F&R 550,000 M P YUD GIWW BELOW BY SORREL LK
430 OA 11/19/2004  9/1/2007 Ss 3,000,000 M HHOD CALC BAR LSD HOP IDDQ T.0. 4
32 OA 12/15/2006  9/1/2007 F&R 700,000 M P HOD MISS RV NO HAR LSD CT 3-2007
132 A 41212007 9/3/2007 F&R 3,000,000 M P YWD CALCASIEU RIVER MI 17 - 29.5
MVN Totals: 64 Contract(s) 189,460,900 CYS
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Advertising Schedule FY: 2007

J Advertising Bid Contract Quantity WDMD S

Seq S Date Open Type CubicYards C T US$A Job Name

MVP District ST. PAUL
2 A HL S B Y B A N Pool 8Phase lll Stage 2A
1M F&R 350,000 M P Y C D U Teepeeota Point Excavation
3P 5/25/2007 6/25/2007 F&R 460,000 S P Y TE N Pool 8Phase Ill Stage 2B

MVP Totals: 3 Contract(s) 810,000 CYS

NAB District BALTIMORE
3 A F&R 600,000 M H Y O D N CAPEHENRY/YORK SPIT, VA
2 A 1/4/2007 2/7/2007 F&R 900,000 N P YCE N POPLARISL.-CELL 6 CLOSURE
4 A 3/9/2007 4/10/2007 F&R 25,031 M P YWB S CHESTER RIVER, MARYLAND
1A 7/23/2007 8/22/2007 F&R 2,500,000 M B YCE N BALTIMORE HARBOR

NAB Totals: 4 Contract(s) 4,025,031 CYS

NAE District NEW ENGLAND
1A 8/15/2006 9/18/2006 F&R 160,000 M B YOD N Salem Harbor
3A 12/12/2006 1/18/2007 F&R 1,600 B B YMD N PROVIDENCE/BOSTON ROCK
4 A 71212007 8/2/2007 F&R 3,200,000 B B Y OE N Boston Harbor

NAE Totals: 3 Contract(s) 3,361,600 CYS

NAN District NEW YORK
10 C 7/19/2006 8/21/2006 F&R 157,640 M B Y O D N EastRiver, NY So Brother Is
9 A 7/12/2006 8/24/2006 F&R 1,800,000 N B YUE N S-AN-Al, PHASE Ill, CONT 3
7 A 9/1/2006 10/1/2006 F&R M U Y X D N Firelsland to Jones
6 C 10/2/2006 11/2/2006 F&R 260,000 M P Y B D N East Rockaway Inlet, NY
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Advertising Schedule FY: 2007

J Advertising Bid Contract Quantity WDMD S
Seq S Date Open Type CubicYards C T US$A Job Name
5P 10/15/2006 11/15/2006 F&R 600,000 M U Y B D N Jones Inlet, NY
11 A 8/31/2006 1/19/2007 F&R 2,400,000 N B Y X N Newark Bay S-NB-1
8 P 1/5/2007 2/26/2007 F&R 66,000 M B YU N NY&NJ Channels, Arthur Kill
4 HF 3/15/2007 3/16/2007 F&R 20,000 M B YU N Patchogue River Great So Bay
2P 5/11/2007 6/14/2007 F&R 86,200 M B YU N Hudson River Channel,NY 40Ft
1P 5/29/2007 6/29/2007 F&R 3,661,000 N B YS N Port Jersey Contract #3
3P 8/31/2007 9/28/2007 F&R 40,000 M B YD N Raritan River, NJ
NAN Totals: 11 Contract(s) 9,090,840 CYS
NAO District NORFOLK
2w 1/18/2007 RFP 65,000 M H YO H Chincoteague Inlet Ocean Bar
4 W F&R 10,000 M P YC S Chincoteague Harb. of Refuge
6 W F&R 1,000,000 N HYB N Virginia Beach Nourishment
7 HF F&R 190,000 N P YU S James River Turning Basin
8 W F&R 50,000 M B YO N Norfolk Harbor Sou. Branch
10 A IDIQ 160,800 M P YS S James R. RDWT & Goose Hill
1C 10/5/2006 11/6/2006 F&R 506,200 M P YU N Norfolk Harbor 50-Ft Channel
9C 1/18/2007 1/24/2007 RFP 250,000 M P YO S James River Dancing Point
5 NB 12/29/2006  2/6/2007 F&R 70,000 M P YB N Rudee Inlet
11 A 4/18/2007 5/24/2007 IDIQ 580,000 M P YM S James River Channel
3 A 4/17/2007 6/1/2007 F&R 2,000,000 N HYB N  Sandbridge Beach Nourishment
NAO Totals: 11 Contract(s) 4,882,000 CYS
Data as of: 09-Jul-07 Report Run Date: Monday, July 09, 2007 Page 7 of 14
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NAP District PHILADELPHIA

5P F&R 1,500,000 S Y Y B E N Beach Nourishmt Ocean Cty NJ
4 A 3/30/2007 5/2/2007 F&R 600,000 M P Y CD N Maint Drdg Wilm Hrbr Del

2P 5/14/2007 6/13/2007 F&R M P Y C D N MaintDredging Phila To Sea
1A 5/21/2007 6/26/2007 F&R 1,147,000 S D Y B E N Bethany Beach Shr Prot Del

7 A 6/15/2007 6/29/2007 F&R M P H C B N Maint. Dredging NJIWW

6 P 7/27/2007 8/28/2007 F&R M B Y D D N Maint Dredg CD Upper Ches

3 HF 8/10/2007 9/11/2007 F&R M P Y C D N MaintDredging Schuykill Riv

NAP Totals: 7 Contract(s) 3,247,000 CYS

NWP District PORTLAND

1A RFP B W Y S E N ColRiver Ch. Improv.Phase3
4 W F&R 350,000 M B Y OD N CoosBay Inside, RM 12 to 15
3 W 12/3/2006 1/9/2007 F&R 20,000 M B Y C D N Pearl Harbor Ferry Slip

2 A 3/5/2007 4/6/2007 RFP 1,200,000 N B YOE N ColR.Consolidated Material
7 A 4/4/2007 5/3/2007 RFP 3,150,000 M H Y O D N North Coast Hopper, Maint. D
5 A 4/20/2007 5/17/2007 F&R 60,000 M X Y X A N Oregon South Coast

6 A 4/18/2007 5/17/2007 CON 70,000 M B Y O D N Pearl Harbor Main Ch. Maint.

NWP Totals: 7 Contract(s) 4,850,000 CYS

POA District ALASKA

1A 10/3/2005 1/10/2006 RFP 2,000,000 M Z Y OE N Portof Anchorage
5A 3/3/2006 4/7/2006 F&R 95,000 M P Y O D S Dilingham SBH Maint. Drdge
3 A 12/10/2006  2/1/2007 F&R 30,000 M P Y O B N Nome Maintenance Dredging
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Advertising Schedule FY: 2007

J Advertising Bid Contract Quantity WDMD S
Seq S Date Open Type CubicYards C T US$A Job Name
2 A 1/19/2007 2/23/2007 F&R 9,000 M P Y UD S Ninilchik Main. Dredge
4 A 1/19/2007 2/23/2007 F&R 8,500 M P Y UD S HomerMaintenance Dredging
POA Totals: 5 Contract(s) 2,142,500 CYS
SAC District CHARLESTON
1A 10/18/2006  11/17/2006 F&R 1,569,000 M P Y CD S Charleston Upper Hartbor
6 A 11/6/2006 12/15/2006 RFP 485,000 S P YBE N FOLLY BEACH RENURISHMENT
4 A 1/19/2007 3/8/2007 F&R 760,000 M P YCD S SAMPIT RIVER UPPER WINYAH M
7 A 4/13/2007 5/15/2007 F&R 2,920,000 S U YBE N MYRTLEBEACH
3A 5/18/2007 6/15/2007 F&R 911,000 M P YCD S NAVAL WEAPONS STATION DRDG
5M 6/21/2007 7/23/2007 RFP 1,540,000 M B YDE N CHARLESTON LOWER REACHES
9 A 8/7/2007 9/6/2007 IDIQ 580,000 M H YOD N GEORGETOWN ENTRANCE
8 A 8/7/2007 9/6/2007 IDIQ 1,520,000 M H YDD N CHARLESTON ENTRANCE
SAC Totals: 8 Contract(s) 10,285,000 CYS
SAJ District JACKSONVILLE
11 P 716/2007 F&R 50,000 M H HOU N Manatee Harbor (O&M)
14 W F&R S U Y XU N Captiva lsland BEC--Lee Co
1A 8/29/2003 11/21/2003 RFP 177,000 M B Y UE N MiamiRiver
2 A 2/16/2005 4/12/2005 F&R 500,000 M B YOE N CANHBRMULTI-YEAR MD Year 3
3A 8/9/2006 10/31/2006 F&R 100,000 M H HMU N PalmBeach Harbor (FY 07)
12 A 11/14/2006  12/15/2006 F&R 700,000 M H Y M D N Fernandina Harbor (FY 07)
6 A 11/17/2006  12/19/2006 F&R 310,000 M P Y UD S BlountlsMarine Corps Term
Data as of: 09-Jul-07 Report Run Date: Monday, July 09, 2007 Page 9 of 14



Advertising Schedule FY: 2007
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7 A 1/11/2007 212712007 F&R 183,000 M P YBD S IWW-StJohns Co (Matanzas)
10 A 1/26/2007 3/13/2007 F&R 550,000 S H Y B E N FtPierce Beach SPP
4 A 3/7/2007 4/6/2007 CON 760,000 M P Y UD S KingsBay Navy Base IC
5P 4/19/2007 6/5/2007 F&R 350,000 M B YOD N JaxHbrO&M
8P 5/1/2007 6/15/2007 F&R 700,000 M P YBE H IWW Volusia Co. (M&N Reach)
25 P 5/11/2007 6/20/2007 F&R 300,000 M P Y B D N Kings Bay EC - Summer
26 P 6/4/2007 7/6/2007 IDIQ U U UX U U Dredging MATOC
16 P 6/11/2007 7/12/2007 F&R 300,000 M P Y UD N Tampa--Alafia
13 P 6/1/2007 7117/2007 F&R 1,000,000 M P Y B E N Canaveral Harbor Sand Bypass
15 M 6/29/2007 8/13/2007 RFP 1,800,000 N P Y UE N Jacksonville Harbor-NW
9 M 7/1/2007 8/15/2007 F&R 2,400,000 S P YB U N NassauCo SPP
17 P 8/1/2007 9/4/2007 F&R 300,000 M P Y UD N Manatee Hbr -- 2nd Contract
SAJ Totals: 19 Contract(s) 10,480,000 CYS
SAM District MOBILE
4 P IDIQ M H H X D N Mobile Bay/Bar Hurr.Cont. #1
5P IDIQ M H H O D N Mobile Bay/Bar Hurr.Cont. #2
1cC 10/1/2006 IDIQ M H H O D N Mobile Bay/Bar/River #1-07
7P 12/1/2006 IDIQ 1,500,000 M P Y S E N Gulfport Sound
13 P 1/1/2007 RFP 800,000 M P Y B D N Harrison County Beaches
2P 1/5/2007 IDIQ M H HO D N Mobile Bay/Bar/River #2-07
10 P 212712007 IDIQ M P HUE N BWT Rivers/GIWW
6 W 3/1/2007 IDIQ M H HO A N Gulfport/Pascagoula Bar
Data as of: 09-Jul-07 Report Run Date: Monday, July 09, 2007 Page 10 of 14



Advertising Schedule FY: 2007
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3P 4/1/2007 IDIQ M H H O D N Mobile Bay/Bar/River #3-07
11 P 4/1/2007 IDIQ M P HUE N TTWW/Alabama River
12 P 5/1/2007 RFP 500,000 M P Y B D N Panama City Beach Nourishmnt
8 P 5/1/2007 IDIQ 2,000,000 M P Y S E N PascagoulaSound
9P 5/1/2007 IDIQ 800,000 M P Y UE N MobileRiver
14 P 8/1/2007 IDIQ M H H O D N Mobile Bay/Bar/River #4-07
SAM Totals: 14 Contract(s) 5,600,000 CYS
SAS District SAVANNAH
1A 10/10/2006 11/9/2006 RFP 2,000,000 M H O O E N Brunswick & Savannah Ent Chl
2 A 6/8/2007 7/11/2007 IDIQ 6,500,000 M P Y UE H Savannah & Brunswick Inner H
SAS Totals: 2 Contract(s) 8,500,000 CYS
SAW District WILMINGTON
785 A 9/26/2006 10/26/2006 F&R 370,000 M P YUD S WWCON PAML S. BEAUF H, ROLL
797 C 9/26/2006 11/1/2006 F&R 920,000 M H Y B E N MOREHEAD CITY (OB)
784 C 10/4/2006 11/7/2006 F&R 850,000 M H YUE N WILMINGTON HBR OB
800 A 11/7/2006 12/14/2006 F&R 776,000 M P YTE S AIWW-MHC INTERIOR
783 C 11/8/2006 12/18/2006 F&R 1,300,000 M P YBE N WILMHBR-SMITH -BALDHEAD
779 A 3/19/2007 5/3/2007 F&R 1,500,000 M B YSE N MOTSU
782 A 6/18/2007 7/19/2007 F&R 1,500,000 M P YXE S WILMHBRANCH BASIN
781 A 7/11/2007 8/9/2007 F&R 750,000 M Y YOE N MANTEO OCEAN BAR/SPIT
SAW Totals: 8 Contract(s) 7,966,000 CYS
Data as of: 09-Jul-07 Report Run Date: Monday, July 09, 2007 Page 11 of 14



Advertising Schedule FY: 2007
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SPK District SACRAMENTO
2 A F&R 183,000 M P YUD N Sacramento DWSC
1A IDIQ 501,000 M P Y UD N Stockton DWSC
SPK Totals: 2 Contract(s) 684,000 CYS
SPL District LOS ANGELES
1A 7/9/2007 8/8/2007 F&R 315,000 M P M B D N SantaBarbara Hbr Maint Drdg
2 A 9/16/2007 10/16/2007 F&R 170,000 M B M C D N L ARiverEstuary Maint Drdg
SPL Totals: 2 Contract(s) 485,000 CYS
SPN District SAN FRANCISCO
1A 10/10/2006  11/13/2006 F&R 45,000 M P Y B D N Moss Landing Harbor
2 A 12/5/2006 1/5/2007 F&R 300,000 M B Y D E N Oakland Inner & Outer Harbor
3 A 3/5/2007 4/6/2007 F&R 250,000 M B Y D D N Redwood City Harbor
4 A 3/5/2007 4/6/2007 F&R 250,000 M Z Y DD N SanPablo Bay/Pinole Shoal
5A 3/21/2007 4/21/2007 F&R 250,000 M B Y D D N Richmond Inner Harbor
6 A 4/6/2007 5/7/2007 F&R 200,000 M Z Y D D N Suisan Bay/New York Slough
7P 4/6/2007 5/7/2007 NEG 150,000 M P YUD S SanLeandro Marina
8 P 4/13/2007 5/14/2007 NEG 45,000 M P Y UD S Noyo River and Harbor
9P 4/18/2007 5/18/2007 NEG 100,000 M P Y UD S CrescentCity Harbor
10 P 4/25/2007 5/25/2007 NEG 150,000 M P YUD S Petaluma River
11 P 5/1/2007 6/1/2007 NEG 200,000 M P YUD S NapaRiver
12 P 5/8/2007 6/8/2007 NEG 150,000 M B YD D S San Rafael Channel
Data as of: 09-Jul-07 Report Run Date: Monday, July 09, 2007 Page 12 of 14



Advertising Schedule FY: 2007
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SPN Totals: 12 Contract(s) 2,090,000 CYS

SWG District GALVESTON
6 H F&R 400,000 M P YTD GIWW Main Ch Mat Bay & Alt
2 H 1/9/2007 F&R 1,600,000 M UYSD GIWW Gal.Causeway to Bastrop
17 P CON 1,000,000 M P YCD HSC Bolivar to Redfish
3 HF F&R 70,000 M P YSD CPB Channel to Port Bolivar
4 C 10/19/2006 NEG 1,000,000 M H YOD CCSC Entrance Channel
1A 10/31/2006 11/30/2006 F&R 4,378,300 M P YSD GIWW Boggy to Upp.Mat/Ch Pal
5C 11/6/2006 12/7/2006 F&R 1,000,000 M P YSD GIWW CC Bay to Mudflats
14 A 11/28/2006  1/3/2007 F&R 2,000,000 M P YCE SNWW Port Arthur JA & TB
8 C 12/11/2006  1/30/2007 F&R 500,000 M H YOD BIH Inside Jetty Channel
7 HF 3/5/2007 4/4/2007 F&R 300,000 M P YWD GIWW False Live Oak to Sun
18 P 3/29/2007 4/27/2007 F&R 1,900,000 M P YOD CCSC La Quinta to BCN 82
19 P 4/3/2007 5/8/2007 F&R 375,000 M H YBD Port Mansfield Entrance Ch.
10 P 5/1/2007 5/31/2007 F&R 1,300,000 M P YUD Ch Victoria Lower Reach
20 P 5/14/2007 6/15/2007 F&R 1,000,000 M H YOD Galveston Harbor
11 P 7/17/2007 8/16/2007 F&R 2,500,000 M P YOD MSC Gallinipper to Pnt.Comf.
9P 7/17/2007 8/16/2007 F&R 1,500,000 M H YOD FH Entrance Channel
16 P 7/31/2007 8/20/2007 F&R 1,000,000 M P YCD HSC Exxon to Carpenter's
15 P 8/27/2007 9/26/2007 F&R 1,500,000 M P YCD SNWW Sabine Pass

SWG Totals: 18 Contract(s) 23,323,300 CYS
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Advertising Schedule FY: 2007

J Advertising Bid Contract Quantity WDMD S
Seq S Date Open Type CubicYards C T US$A Job Name
REPORT TOTALS: 229 CONTRACT(S) AND 297,558,171 CYS

Advertising Schedule Legend of codes used in this report are available on the
Dredging Homepage as a separate report.

Data as of: 09-Jul-07 Report Run Date: Monday, July 09, 2007 Page 14 of 14



